

TROY GARDENS
Preliminary Project Construction Schedule
 (November 23, 2005)

	Begin	Completion
	Work	Date
2005		
RFP for General Contractor released, notice period	11/23	12/14
Work on construction drawings/specifications	12/16	1/27/06
General Contractor Interviews	12/19	12/21
Selection of General Contractor	12/23	12/23
2006		
Final pricing from General Contractor	1/30/06	2/17/06
Construction contract signed	2/24/06	2/24/06
CONSTRUCTION	3/13/06	10/31/06